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ESTIMATE RUN 10/28/2008

ESTIMATE SUMMARY 12:27:42

CONTID: C16871         ESTIMATE NO: 0001 PROG 2005

PCN: 16871-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 TRUCK PARKING AT DOTSERO PERCENT TIME:

PROJECT NO: C0702-284                     

I-70 TRUCK PARKING AT DOTSERO

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 10/25/2008 DATE TIME STARTED 10/07/2008

823 S. Perry Street, Ste 110 DATE LET 09/11/2008 DATE WORK BEGAN 10/21/2008

 DATE AWARDED 09/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/06/2008 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 10/07/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,733,800.00 PARTICIPATING $ $ 26,000.00

AWARD PROJECT AMT: 1,648,000.00 NON-PARTICIPATING 6,390.21

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -971.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.09

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/31/2008 ??:??:??

12/31/2008 ??:??:??

1.87%

1,701,409.79

32,390.21

32,390.21

31,418.50

$

$

$

$

26,000.00

6,390.21

32,390.21

0.00

32,390.21

-971.71

0.00

31,418.50

0.00

AMOUNT DUE 31,418.50 31,418.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 31,418.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0
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PCN: 16871-BID    ESTIMATE RUN 10/28/2008

PROJECT: C0702-284                     ESTIMATE NO: 0001 12:27:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 7.300 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

201-00001  
 

0010 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

2,315.79000 0.000 0.00

202-00810  
 

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 20,357.000 0.000

CY  0.000 0.00

9.15000 0.000 0.00

203-00010  
 

0020 ROLLING 10.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01140  
 

0025 BLADING 10.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01500  
 

0030 BACKHOE 10.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01510  
 

0035 *POTHOLING 10.000 0.000

HOUR 0.000 0.00

263.16000 0.000 0.00

203-01597  
 

0040 LABORER 40.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

203-02330  
 

0045 *EROSION LOG (12 INCH) 3,225.000 0.000

LF  1,180.000 5,605.00

4.75000 1,180.000 5,605.00

208-00002  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00045  
 

0055 EROSION CONTROL SUPERVISOR 40.000 0.000

DAY 1.000 50.00

50.00000 1.000 50.00

208-00206  
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PCN: 16871-BID    ESTIMATE RUN 10/28/2008

PROJECT: C0702-284                     ESTIMATE NO: 0001 12:27:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

1,052.63000 0.000 0.00

212-00006  
 

0065 AGGREGATE BASE COURSE (CLASS 3) 7,280.000 0.000

CY  0.000 0.00

35.11000 0.000 0.00

304-03005  
 

0070 AGGREGATE BASE COURSE (CLASS 6) 4,368.000 0.000

CY  0.000 0.00

39.78000 0.000 0.00

304-06007  
 

0075 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 25.000 0.000

SY  0.000 0.00

152.11000 0.000 0.00

403-00721  
 

0080 *HOT MIX ASPHALT (GRADING SX) (75) 3,784.000 0.000

TON 0.000 0.00

88.95000 0.000 0.00

403-34701  
 

0085 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 257.000 0.000

TON 0.000 0.00

723.68000 0.000 0.00

411-03354  
 

0090 *DRILLED CAISSON (48 INCH) 32.000 0.000

LF  0.000 0.00

610.53000 0.000 0.00

503-00048  
 

0095 GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,125.000 0.000

LF  0.000 0.00

18.07000 0.000 0.00

606-00301  
 

0100 END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

736.47000 0.000 0.00

606-01340  
 

0105 END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 0.000 0.00

2,041.47000 0.000 0.00

606-02003  
 

0110 FENCE (TEMPORARY) 400.000 0.000

LF  389.000 735.21

1.89000 389.000 735.21

607-11580  
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PCN: 16871-BID    ESTIMATE RUN 10/28/2008

PROJECT: C0702-284                     ESTIMATE NO: 0001 12:27:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DELINEATOR (TYPE I) 80.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00001  
 

0120 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 160.000 0.000

LF  0.000 0.00

15.79000 0.000 0.00

613-01200  
 

0125 *PULL BOX (24"X36"X18") 2.000 0.000

EACH 0.000 0.00

1,368.42000 0.000 0.00

613-07034  
 

0130 WIRING 1.000 0.000

L S 0.000 0.00

1,684.21000 0.000 0.00

613-10000  
 

0135 MOBILE LIGHT TOWER 2.000 0.000

EACH 0.000 0.00

8,000.00000 0.000 0.00

613-81900  
 

0140 *SIGN PANEL (CLASS I) 66.000 0.000

SF  0.000 0.00

21.05000 0.000 0.00

614-00011  
 

0145 *SIGN PANEL (CLASS II) 24.000 0.000

SF  0.000 0.00

26.32000 0.000 0.00

614-00012  
 

0150 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 24.000 0.000

LF  0.000 0.00

15.79000 0.000 0.00

614-01575  
 

0155 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 2.000 0.000

EACH 0.000 0.00

184.21000 0.000 0.00

614-01578  
 

0160 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 100.000 0.000

LF  0.000 0.00

21.05000 0.000 0.00

614-01585  
 

0165 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

8.000 0.000

EACH 0.000 0.00

184.21000 0.000 0.00

614-01588  
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PCN: 16871-BID    ESTIMATE RUN 10/28/2008

PROJECT: C0702-284                     ESTIMATE NO: 0001 12:27:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *VARIABLE MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

127,368.42000 0.000 0.00

614-10120  
 

0175 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

47,368.42000 0.000 0.00

614-32400  
 

0180 *FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

1,315.79000 0.000 0.00

614-80000  
 

0185 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000

EACH 0.000 0.00

16,578.95000 0.000 0.00

614-80355  
 

0190 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

18,710.53000 0.000 0.00

625-00000  
 

0195 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

86,842.70000 0.000 0.00

626-00000  
 

0200 PAVEMENT MARKING PAINT 15.000 0.000

GAL 0.000 0.00

105.26000 0.000 0.00

627-00001  
 

0205 *FLAGGING 100.000 0.000

HOUR 0.000 0.00

26.00000 0.000 0.00

630-00000  
 

0210 *TRAFFIC CONTROL INSPECTION 30.000 0.000

DAY 0.000 0.00

89.47000 0.000 0.00

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 10.000 0.000

DAY 0.000 0.00

557.89000 0.000 0.00

630-00012  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 0.000

EACH 0.000 0.00

10.53000 0.000 0.00

630-80341  
 



CONTID: C16871         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16871-BID    ESTIMATE RUN 10/28/2008

PROJECT: C0702-284                     ESTIMATE NO: 0001 12:27:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 0.000

EACH 0.000 0.00

10.53000 0.000 0.00

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000

EACH 0.000 0.00

10.53000 0.000 0.00

630-80343  
 

0235 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.000

EACH 0.000 0.00

526.32000 0.000 0.00

630-80358  
 

0240 *DRUM CHANNELIZING DEVICE 10.000 0.000

EACH 0.000 0.00

10.53000 0.000 0.00

630-80360  
 

0245 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000

EACH 0.000 0.00

10.53000 0.000 0.00

630-80363  
 

0250 *TRAFFIC CONE 100.000 0.000

EACH 0.000 0.00

5.26000 0.000 0.00

630-80380  
 

0255 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000

DAY 0.000 0.00

210.53000 0.000 0.00

630-85041  
 

0260 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A ASPHALT PAVEMENT INCENTIVE 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0270 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0275 F/A ASPHALT CEMENT COST ADJUSTMENT 25,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
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PCN: 16871-BID    ESTIMATE RUN 10/28/2008

PROJECT: C0702-284                     ESTIMATE NO: 0001 12:27:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0285 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0290 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70072  
 

CAT 0200 $6,390.21 6,390.21CURRENT AMT 1,707,800.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0295 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 12,000.00

12,000.00000 1.000 12,000.00

620-00001  
 

0300 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 1.000 12,000.00

12,000.00000 1.000 12,000.00

620-00011  
 

0305 SANITARY FACILITY 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $26,000.00 26,000.00CURRENT AMT 26,000.00 $$

PROJECT TOTAL 32,390.21 $ 32,390.21CURRENT AMT 1,733,800.00 $$


